
Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

1281X          

0003 Pay Period End Date: 06.04.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 06.08.2016

Contract Location:

 

Contractor:

WATTS ELECTRIC COMPANY

13351 DOVERS ST

 

 

Date Awarded: 02.19.2016

03.08.2016

04.04.2016

Date Let:

DISTRICT 1 - DISTRICTWIDE FIBER

02.04.2016

Estimate Type: PROG

Phone:

(402)786-2270

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAVERLY  NE  68462-2516

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.12.2016

Date Project Completion:

Counties

CASS

LANCASTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13281  000 ITS-MISC-D1(1031) 080 396.98 427.29 ELECTRICAL
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$2,495,019.35

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $113,727.53 $71,626.52 $42,101.01
Stockpiled Materials $156,866.10 $.00 $156,866.10

Gross Earnings $270,593.63 $71,626.52 $198,967.11
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $270,593.63 $71,626.52 $198,967.11

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$270,593.63 $71,626.52 $198,967.11

$.00 $.00 $.00

5%

% Time Comp

% Dollar Comp

15%

$2,495,019.35

06.06.2016 06.06.2016

06.06.2016

Branch, Craig

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

06.07.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.07.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0001.08      0.50 5,000.000 2,500.00

5,000.000 2,500.00

157.000 78.50

26.000 13.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.10 104.000 218.40

104.000 218.40

0.000 0.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.10 1,102.000 1,212.20

1,102.000 1,212.20

0.000 0.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.99      10.50 28.000 294.00

28.000 294.00

10.000 105.00

2.000 21.00

0004

EACHCONTRACTOR FURNISHED SIGN DAY
0004 

0002.97      1,286.25 27.000 34,728.75

27.000 34,728.75

0.000 0.00

0.000 0.00

0005

DAY FLASHING ARROW PANEL
0005 

0030.80      112,100.00 1.000 112,100.00

1.000 112,100.00

0.100 11,210.00

0.000 0.00

0006

LS  MOBILIZATION
0006 

1017.50      31,867.50 1.000 31,867.50

1.000 31,867.50

0.250 7,966.88

0.000 0.00

0007

LS  CONSTRUCTION STAKING AND SURVEYING
0007 

5900.00      2,880.25 1.000 2,880.25

1.000 2,880.25

0.000 0.00

0.000 0.00

0008

EACHBUILDING ENTRANCE

DISTRICT 1

0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

5900.01      583.00 1.000 583.00

1.000 583.00

0.000 0.00

0.000 0.00

0009

EACHBUILDING ENTRANCE

REST AREA

0009 

A001.35      785.00 165.000 129,525.00

165.000 129,525.00

5.000 3,925.00

5.000 3,925.00

0010

EACHPULL BOX, TYPE FOR-27
0010 

A001.39      1,154.00 27.000 31,158.00

27.000 31,158.00

1.000 1,154.00

1.000 1,154.00

0011

EACHPULL BOX, TYPE PB FIBER VAULT
0011 

A069.11      17.85 120.000 2,142.00

120.000 2,142.00

0.000 0.00

0.000 0.00

0012

LF  2-INCH CONDUIT ON STRUCTURE
0012 

A069.13      71.43 1,712.000 122,288.16

1,712.000 122,288.16

0.000 0.00

0.000 0.00

0013

LF  4-INCH CONDUIT ON STRUCTURE
0013 

A074.00      1.57 6,848.000 10,751.36

6,848.000 10,751.36

0.000 0.00

0.000 0.00

0014

LF  1 1/4" CONDUIT

INNERDUCT

0014 

A074.42      9.03 8,822.000 79,662.66

8,822.000 79,662.66

0.000 0.00

0.000 0.00

0015

LF  2-INCH CONDUIT BORED
0015 

A074.43      10.38 64,308.000 667,517.04

64,308.000 667,517.04

2,223.000 23,074.74

2,223.000 23,074.74

0016

LF  2-2-INCH CONDUIT BORED
0016 

A074.52      2.40 1,288.000 3,091.20

1,288.000 3,091.20

500.000 1,200.00

500.000 1,200.00

0017

LF  2-INCH CONDUIT PLOWED
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A074.53      2.93 119,011.000 348,702.23

119,011.000 348,702.23

21,662.000 63,469.66

4,339.000 12,713.27

0018

LF  2-2-INCH CONDUIT PLOWED
0018 

A078.99      462.00 13.000 6,006.00

13.000 6,006.00

0.000 0.00

0.000 0.00

0019

EACH40 KM SFP MODULE
0019 

A079.22      0.48 194,059.000 93,148.32

194,059.000 93,148.32

0.000 0.00

0.000 0.00

0020

LF  TRACER WIRE
0020 

A079.27      277.50 41.000 11,377.50

41.000 11,377.50

0.000 0.00

0.000 0.00

0021

EACH10 KM SFP MODULE
0021 

A079.71      31.85 520.000 16,562.00

520.000 16,562.00

0.000 0.00

0.000 0.00

0022

EACHTERMINATED FIBER CONNECTOR
0022 

A079.72      252.50 51.000 12,877.50

51.000 12,877.50

0.000 0.00

0.000 0.00

0023

EACHCONNECTOR ADAPTOR PANEL
0023 

A079.73      290.00 15.000 4,350.00

15.000 4,350.00

0.000 0.00

0.000 0.00

0024

EACHFIBER CONNECTOR HOUSING
0024 

A079.74      2,329.75 15.000 34,946.25

15.000 34,946.25

0.000 0.00

0.000 0.00

0025

EACHFIBER ETHERNET SWITCH
0025 

A081.21      1.34 20,567.000 27,559.78

20,567.000 27,559.78

0.000 0.00

0.000 0.00

0026

LF  12 SM FIBER OPTIC CABLE
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A081.22      2.36 197,050.000 465,038.00

197,050.000 465,038.00

0.000 0.00

0.000 0.00

0027

LF  144 SM FIBER OPTIC CABLE
0027 

A081.23      54.90 54.000 2,964.60

54.000 2,964.60

0.000 0.00

0.000 0.00

0028

EACHDUPLEX FIBER JUMPER
0028 

A081.31      313.75 27.000 8,471.25

27.000 8,471.25

0.000 0.00

0.000 0.00

0029

EACHTEST STATION
0029 

A081.32      35.00 84.000 2,940.00

84.000 2,940.00

0.000 0.00

0.000 0.00

0030

EACHFIBER OPTIC SPLICE
0030 

A081.33      117.00 20.000 2,340.00

20.000 2,340.00

0.000 0.00

0.000 0.00

0031

EACHFIBER OPTIC 12 SPLICE TRAY
0031 

A081.34      1,193.00 36.000 42,948.00

36.000 42,948.00

0.000 0.00

0.000 0.00

0032

EACHMODULE CONNECTOR HOUSING SPLICE
CASSETTES

0032 

A081.35      699.00 20.000 13,980.00

20.000 13,980.00

0.000 0.00

0.000 0.00

0033

EACHFIBER OPTIC SPLICE CLOSURE
0033 

A081.36      902.50 3.000 2,707.50

3.000 2,707.50

0.000 0.00

0.000 0.00

0034

EACHFOUR RACK UNIT CONNECTOR HOUSING
0034 

A960.00      0.79 201,210.000 158,955.90

201,210.000 158,955.90

0.000 0.00

0.000 0.00

0035

LF  PULL TAPE
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L003.03      3,537.50 1.000 3,537.50

1.000 3,537.50

0.000 0.00

0.000 0.00

0036

ACRESEEDING
0036 

L860.50      3,087.50 1.000 3,087.50

1.000 3,087.50

0.500 1,543.75

0.000 0.00

0037

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0037 

Contracted 2,495,019.35

Current 2,495,019.35

In place 113,727.53

This Estimate 42,101.01

GROUP 8B ELECTRICAL

Totals for contract Contracted 2,495,019.35

Current 2,495,019.35

In place 113,727.53

This Estimate 42,101.01
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A074.43      2-2-INCH CONDUIT BORED

Project 13281  000   

Prpsl Line Nbr 0016

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

984627248 

ElectricalConduit

48,000.00 52,608.00S.P. Initial Payment0003

984627248 

ElectricalConduit

-2,223.00 -2,436.41S.P. Adjustment0003

$50,171.59Total for stockpile nbr 1: 45,777.00

$50,171.59Total for proposal line nbr 0016: 45,777.00

$50,171.59Total for item code A074.43: 45,777.00

Item Cd Item Desc

A074.53      2-2-INCH CONDUIT PLOWED

Project 13281  000   

Prpsl Line Nbr 0018

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

984703504 

ElectricalConduit

96,000.00 105,216.00S.P. Initial Payment0003

984679067 

ElectricalConduit

5,688.00 6,234.05S.P. Initial Payment0003

984703504 

ElectricalConduit

-4,339.00 -4,755.54S.P. Adjustment0003

$106,694.51Total for stockpile nbr 1: 97,349.00

$106,694.51Total for proposal line nbr 0018: 97,349.00

$106,694.51Total for item code A074.53: 97,349.00

$156,866.10Total remaining for contract:




